
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:05 PM

Run date

Time

Reviewer: Soheilifard, Saman 06-Oct-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 165 Date: 25-Sep-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 382

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Tensioning crews came at 7:15 AM. Crews had to work on
the high strength rods , & work on the temporary tower erection . Crews started at 7:00 AM.

David , Edward , John , & Chris had to work on the South tower shaft inside the South cell . Crews
had to tension the remaining 5 rods on the East wall of the shaft . They started at 7:25 AM. Crews were
done at 8:20 AM.

After that , crews had to disassemble the jacks & pull them out of the site & load them on the barge
Crews were done at 9:30 AM. Edward , John left the site to work on another location .

David , Chris , Richard , & Jaime had to work on the pedestals in the West & South cells . Crews
had to remove the bolts leaving 4 bolts in each of the pedestals , & prepare to remove the jacks from
under , remove , cut the pedestals , & pull the bolts out of the cells . Crews started on the West cell at 9:40
AM. They were done at 12:00 PM.

In the afternoon , crews had to work on the North & East pedestals . They started at 12:40 AM.
Crews were done at 2:55 PM. They left at 3:00 PM.

Carlos & Augie had to work on the barge rigging the sections of the temporary tower , & work with
the other crews on the section erection .

Jacob , Kevin , & Samuel , had to work on the temporary tower erection at 82 meters elevation .
Crews started at 7:10 AM. on the East section of the tower . Crews had to erect the North - East corner of
the tower . Crews were done at 10:0 AM.

After that , crews had to erect the North section of the tower & install few bolts . They were done at
1:00 PM.

In the afternoon , crews had to install the remaining bolts . They started at 1:40 PM. Crews were
done at 3:10 PM.

Barry & Steve had to work inside the tower shaft s. crews had to work on the temporary bolts , they
had to snug the bolts & mark them for 1/2 turn .for the struts at 43 & 48 meters elevations .
All crews were done at 3:10 PM. They left at 3:20 PM.

Roberto , Richard , John , & Jerry had to work on the gantry over hang at 72 meter elevation .
Crews had to remove the bolts , & prepare the gantry over hang to be disassembled & lifted to the 2nd
level . Crews started at 7:15 AM. They were done at 3:10 PM.
All crews had to wrap up their tools & equipment . They left at 3:20 PM.

Bid Item: 053 T-L01-CBG.05304-0120F4 Tower Lift 01 Cross Bracing

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 165 Date: 25-Sep-2010 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP DONALD ZAMPAIronworker 0.00 3.00 0.00 3.00

FOR CARLOS VALVERDEIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM SAMUEL TORRECILLASIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

FOR EDWARD MEYERIronworker 0.00 3.00 0.00 3.00

JNM HAYES BATISTEIronworker 0.00 8.00 0.00 8.00

JNM CHRISTOPHER BISKNERIronworker 0.00 8.00 0.00 8.00

JNM RICHARD GARCIAIronworker 0.00 8.00 0.00 8.00

JNM ROBERTO HERNANDEZ-ZELIronworker 0.00 8.00 0.00 8.00

APP JOHN CALZASCIAIronworker 0.00 8.00 0.00 8.00

FOR JERRY KUBALAIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00

FOR DAVID LUCEROIronworker 0.00 8.00 0.00 8.00
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